
From: Carlson, Brian M <Brian.Carlson@illinois.gov> 
Sent: Wednesday, October 13, 2010 7:26 AM 
To: Holly Ostdick 
Cc: Russell Pietrowiak 
Subject: RE: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011) 
 
Yes, please move all CMAQ preconstruction to construction as these activities are being 
completed in-house, and please process cost increase as suggested in your response to our 
request. 
 
 
From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]  
Sent: Tuesday, October 12, 2010 9:04 PM 
To: Carlson, Brian M 
Cc: Russell Pietrowiak 
Subject: RE: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011) 
 
Brian: 
 
The total programmed for this project, which includes pre-construction activites is $345,000 
total ($276,000 federal).  Would you like to move all phases into Construction and request an 
increase of $270,000 total ($216,000 federal)for a total project cost of $615,000 total ($492,000 
federal)? 
 
From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]  
Sent: Thursday, August 12, 2010 11:53 AM 
To: Holly Ostdick 
Subject: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011) 
 

Our agency is requesting a cost change for the subject improvement.  The cost estimate on the 
CMAQ Application for the construction portion of the improvement is $250K ($200K CMAQ).  
The Phase I cost estimate is $615K.  The current limits of the improvements appear to 
consistent with what was assume in the CMAQ Application although the traffic signal system 
will require complete replacement due to the age of the system and extent of the impacts and 
 is the main reason for the increase in the cost for the  improvement.  Therefore we are 
requesting an increase in the CMAQ amount of $292K for a total CMAQ amount of $492K. 

This project is currently in our FY 2011 program with a target letting of 03CY11. 

 


